
State of California Department of Transportation Page 1
11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-ALA-13-6.4/8.3

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

Fed Aid

HA25

HB4N

HA4S3

HA4S3

HA14

HB4N

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

Description 

HIGHWAY PLANTING

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT BRIDGE AND ROADWAY

STORM WATER TREATMENT SYSTEMS

CONSTRUCT ELECTRICAL SUBSTATION

INSTALL TRAFFIC SIGNALS

Type Of Work

JJ NGUYEN, INC

CONTRACTORE  ATTN: MATT

WILLIAMSON

MCM CONSTRUCTION, INC

DIABLO CONTRACTORS INC

TABER CONSTRUCTION, INC

AMLAND CORP

Contractor

SAN JOSE, CA 95127

SAN RAFAEL, CA  94903

NORTH HIGHLAND, CA 95660

SAN RAMON, CA 94583

MARTINEZ, CA 94553-7309

SAN JOSE CA 95132

 

 

 

 

 

(408)929-3949

JOHN HOLLIS

WASSEF, WAGDY

GHAFGHAZI, BEN

DUNCAN RICHARD

TRUONG, HENRY

Resident
Engineer

(510)450-3996

(408)254-5866

(510)286-0352

(510)286-0497

(510)670-7844

 

 $358,096

 $1,015,692

 $184,276,192

 $16,158,555

 $4,265,357

 $530,205

Bid + CCOs

 $258,446

 $0

 $117,668,262

 $16,447,955

 $3,746,960

 $0

Comp To  date

 $14,620

 $0

 $5,999,212

 $15,294

 $411,911

 $0

This Month

10/12/07

04/23/08

07/16/07

03/20/06

09/27/07

10/02/08

Awarded

11/14/07

06/05/08

08/07/07

04/03/06

10/19/07

10/22/08

Approved

11/07/11

06/30/09

11/23/09

12/01/08

03/30/09

Est Comp

 0%

 0%

 68%

 0%

 87%

 0%

%Time

 0%

 0%

 64%

 0%

 88%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

04-2707A4

04-4A5354

04-0120L4

04-0120J4

04-014034

04-448104

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3172 SALEM DR.

285 JOHNSTONE DRIVE

P.O. BOX 620

7 CROW CANYON CT SUITE 100

P.O. BOX 1309

3168 KNIGHTS BRIDGE ROAD

3410 MANDELA PKWY

1007 KNOX AVENUE

345 BURMA ROAD

333 BURMA RD

1007 KNOX AVE.

OAKLAND, CA

SAN JOSE, CA 95122

OAKLAND, CA 94697

OAKLAND, CA 94607

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

Fed Aid

HB5

HB1

HE11

HE13

HM3

Pgm Code

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

Description 

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

REPLACE SWITCHGEAR AND TRANSFORMERS

WIDEN ROADWAY

Type Of Work

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

ROYAL ELECTRIC COMPANY

DESILA GATES CONSTRUCTION

Contractor

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

SACRAMENTO, CA  95823

DUBLIN, CA  94568

 

 

 

 

 

 

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

EDALATI, BEN

BOUZAR, CYRUS

Resident
Engineer

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

(510)231-7187

(925)606-2045

 $4,997,027

 $21,189,068

 $141,487,426

 $97,323,310

 $2,412,171

 $42,903,341

Bid + CCOs

 $4,836,925

 $19,893,501

 $57,330,177

 $80,264,260

 $2,371,144

 $14,595,221

Comp To  date

 $15,690

 $932,408

 $6,574,953

 $4,831,834

 $0

 $6,956,335

This Month

12/20/07

12/21/06

08/28/07

08/17/06

06/22/07

07/28/08

Awarded

01/29/08

01/10/07

09/28/07

09/05/06

07/16/07

08/28/08

Approved

11/30/08

09/23/11

04/27/11

01/29/10

10/31/08

07/20/09

Est Comp

 100%

 39%

 26%

 62%

 94%

 9%

%Time

 96%

 93%

 40%

 84%

 96%

 34%

% Work 

 

 

 

 

 

 

Message

04-444004

04-172404

04-016014

04-249044

04-445404

04-290844

Contract 

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

HPLU-6204-(070)L

  

  P0-84 0-(4E)

  

--()

  

 620-4 07-()

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3131 52ND AVENUE

11555 DUBLIN BLVD

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

3401 REGATTA BLVD

3049 INDEPENDENCE DR

SUITE I

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-/2.9

04-ALA-5706-/0

Fed Aid

HB4N

HA42

HM3

HE13

HA22

HA12

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT  0.4

MILE NORTH OF SOUTH DEPARTMENT OF

WATER RESOURCES UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

Description 

INSTALL TRAFFIC MONITORING STATIONS

STORM DAMAGE REPAIR

WIDENING AND ROADWAY REHABILITATION

TREAT BRIDGE DECK

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

Type Of Work

PAVE TECH INC  ATTN: JIM

ARRIARAN

SITEWORKS CONSTRUCTION, INC

BAY CITIES PAVING & GRADING

TRUESDELL CORPORATION OF

CALIFORNIA, INC

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION, INC

Contractor

CARLSBAD, CA  92008

LAFAYATTE, CA 94549

CONCORD, CA 94524

DUBLIN CA 94568

MARTINEZ, CA 94553-7309

 

 

 

 

 

 

WASSEF, WAGDY

CHANG, ANDY

SIAVOSH MOGHADAM

AHMADZADEH, ALI

WANG C SAMUEL

COOPER CHEE

Resident
Engineer

(408)254-5866

(510)715-6949

(510)668-4923

(510)450-3990

(510)413-3593

(510)450-2455

 $1,361,975

 $161,369

 $34,135,789

 $1,782,777

 $64,852,206

 $3,341,396

Bid + CCOs

 $123,921

 $165,619

 $193,150

 $826,413

 $60,989,916

 $0

Comp To  date

 $123,921

 $0

 $57,079

 $336,506

 $1,659,700

 $0

This Month

04/15/08

06/10/08

09/02/08

04/18/08

12/17/04

10/08/08

Awarded

05/02/08

07/21/08

09/19/08

05/14/08

12/21/04

10/22/08

Approved

05/15/09

10/09/08

08/14/09

01/28/09

06/03/09

12/16/09

Est Comp

 8%

 100%

 3%

 71%

 85%

 0%

%Time

 9%

 100%

 1%

 46%

 92%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

04-4A5314

04-2S1804

04-253794

04-0E7804

04-2332U4

04-207774

Contract 

  

  

  

  

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

735 LAGUNA DRIVE

3634 BICKERSTAFF ROAD

P.O. BOX 6227

11555 DUBLIN BOULEVARD

P. O. BOX 1309

1007 KNOX AVENUE

48449 MILMONT DR.

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

SAN JOSE, CA 95122

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

FREMONT CA 95439

OAKLAND, CA94608

Accepted

10/30/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

Fed Aid

HM1

HA22

HM3H

HA25

HA21

HE2

Pgm Code

IN CONTRA COSTA COUNTY NEAR BRENTWOOD

FROM 0.1 MILE WEST OF  SELLERS AVENUE

TO CONTRA COSTA COUNTY LINE

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

Description 

REPLACE ASPHALT CONCRETE SURFACING

ROADWAY REHABILITATION

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

CONSTRUCT VISTA POINT

Type Of Work

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

WATKIN & BORTOLUSSI INC

DISNEY CONTRUCTION

O C JONES & SONS, INC

Contractor

LIVERMORE, CA 94550-9235

OAKLAND, CA 94520

OAKLAND, CA 94507

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

BERKELEY, CA 94710

 

 

 

 

 

 

REZAEI ASGHAR

BAGHERLL,AZITA

ARSHAD MIAN

HOLLIS JOHN

HATEFI, AMIR

PARDO, ROMMEL T.

Resident
Engineer

(925)602-9023

(925)957-2016

(925)602-9021

(510)450-3996

(510)231-7100

(925)606-2044

 $482,294

 $37,326,901

 $1,423,009

 $169,019

 $4,503,235

 $530,617

Bid + CCOs

 $411,261

 $36,412,016

 $822,739

 $48,793

 $0

 $540,607

Comp To  date

 $61,584

 $543,796

 $0

 $3,330

 $0

 $664

This Month

06/03/08

03/15/07

04/11/08

03/17/08

07/03/08

06/01/07

Awarded

07/10/08

04/12/07

05/30/08

04/23/08

08/06/08

06/19/07

Approved

12/04/08

05/05/09

07/08/09

12/12/11

07/31/09

12/30/08

Est Comp

 80%

 66%

 27%

 15%

 0%

 0%

%Time

 85%

 89%

 58%

 29%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

04-1E0804

04-269604

04-0E8204

04-2A0304

04-1A2504

04-0130E4

Contract 

  

ACNH-P024-(029)E

  

  

ACBR-080 -(108)E

  

  

--()

  

  

  08-0 11-(8 E)A

  

  

  

  

  

M080- 110-(E)

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

550 GREENVILLE ROAD

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

77 LARKSPUR ST

580 CRESPI DRIVE SUITE A6-134

1520 FOURTH STREET

2727 SYSTRON DRIVE,

SUITE 150

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PKWY

3401 REGATTA BLVD.

3049 INDEPENDENCE DR.

SUITE I

CONCORD, CA 94518

MARTINEZ, CA 94553

CONCORD, CA 94518

OAKLAND CA 94608

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

Fed Aid

HE2

HA21

HE2

HB32

HA23

HB1

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND-SAN RAFAEL

BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN COUNTY NEAR STINSON BEACH ON

COUNTY ROAD A 108 FROM 2.0 MILES

NORTH OF MUIR WOODS ROAD TO 2.0

MILES SOUTH OF ROUTE 1

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

FENDER REHABILITATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE ASPHALT CONCRETE SURFACING

REPLACE SIGNS

Type Of Work

P & D LANDSCAPE MANAGEMENT SVS

MANSON CONSTRUCTION CO

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

TEAM GHILOTTI, INC

TRAFFIC SOLUTIONS, INC

Contractor

ORANGE, CA 92868

RICHMOND CA 94804

LIVERMORE, CA 94551

SAN NOSE, CA 95127

PETALUMA, CA 94952

REDDING, CA  96002

 

(510)232-6319

 

 

 

 

HANSON, JIM

CASSAUNDRA LOGRASSO

HASNSON, JIM

RUSSELL, STEVE

MONEMZADEH, FAROKH

Resident
Engineer

(510)450-2450

 

(925)602-9015

(510)450-2450

(510)774-6297

(707)769-5695

 $365,553

 $1,449,600

 $40,972,747

 $211,550

 $715,732

 $3,845,440

Bid + CCOs

 $220,039

 $0

 $22,615,179

 $114,502

 $590,885

 $0

Comp To  date

 $31,297

 $0

 $2,692,746

 $8,617

 $590,885

 $0

This Month

04/08/08

09/26/08

11/21/07

06/01/07

09/30/08

06/30/08

Awarded

04/28/08

09/26/08

12/17/07

07/27/07

10/15/08

07/21/08

Approved

02/14/12

07/31/09

08/11/09

12/17/08

03/30/09

Est Comp

 71%

 0%

 63%

 65%

 43%

 0%

%Time

 60%

 0%

 55%

 54%

 83%

 0%

% Work 

 

 

 

 

 

 

Message

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-4S2504

04-0A8214

Contract 

  

  

ACIM-680 -(066)E

  

ER-43G1-(004)E

ACST-P097-(033)E

  

  

IM78-0 23-(1E)

  

--()

G P0-97 0-(3EA)C

  

  

--()

  

  

P041- 105-( E)

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

999 TOWN & COUNTRY RD. 4TH FL

200 CUTTING BOULEVARD

50 CONTRACTORS STREET

3172 SALEM DR.

2531 PETALUMA BLVD. SOUTH

8490 HARTMEYER LANE

3410 MANDELA PARKWY

3410 MANDELA PARKWAY

756 WEST FRANCISCO

BLVD.

1009 CLEGG COURT, STE

D

OAKLAND, CA 94608

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

Fed Aid

HM3

HA25

HB1

HB5

HB5

HM3

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

Contractor

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

HAYWARD, CA

 

 

 

 

 

 

MONEMZADEH, FAROKH

DAVID BARTEL

SARGISS, RAMSES

SARGISS RAMSES

SARGISS, RAMSES

MONEMZADEH, FAROKH

Resident
Engineer

(707)769-5695

(510)385-6755

(510)774-6297

(415)257-3647

(415)257-3647

(707)769-5695

 $1,615,113

 $1,601,559

 $5,982,034

 $52,456,608

 $48,071,808

 $484,482

Bid + CCOs

 $660,299

 $1,384,523

 $5,885,358

 $53,369,456

 $31,009,168

 $18,000

Comp To  date

 $357,652

 $8,370

 $2,167

 $1,707,492

 $2,606,620

 $18,000

This Month

04/28/08

02/09/06

01/18/07

03/28/06

07/17/07

04/29/08

Awarded

05/15/08

02/24/06

02/15/07

04/13/06

08/15/07

05/30/08

Approved

04/30/09

12/25/09

08/20/09

03/13/09

03/07/09

04/15/09

Est Comp

 43%

 71%

 0%

 88%

 75%

 56%

%Time

 41%

 86%

 0%

 97%

 63%

 4%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

Contract 

  

  

ACNH-Q101-(122)E

CML-6404-(054)E

ACST-Q101-(127)E

  

  

  

--()

--()

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

3130 DEPOT ROAD

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

PETALUMA, CA 94954

OAKLAND,CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-38.8/38.8

04-SCL-35-7.7/14.1

Fed Aid

HB4N

HA23

HE14

HA22

HA23

HM1

Pgm Code

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAN RAFAEL ON

ROUTE 101 AT LUCAS VALLEY ROAD

UNDERCROSSING AND NEAR TIBURON ON

ROUTE 131

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR YOUNTVILLE

FROM 0.4 MILE SOUTH OF MADISON STREET

TO DWYER ROAD

IN NAPA COUNTY NEAR CALISTOGA AT 0.6

KM SOUTH OF LAWLEY ROAD

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 9

Description 

INSTALL TRAFFIC MONITORING STATIONS

REPAIR SLIPOUT AND IMPROVE DRAINAGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED ASPHALT CONCRETE

REMOVE SLIDE AND REPAIR SLOPE

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

STEINY AND COMPANY

TEAM GHILOTTI, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

VINTAGE PAVING CO., INC

AMCO BUILDERS

ALANIZ CONSTRUCTIO, INC

Contractor

VALLEJO, CA 94590

PETALUMA, CA 94952

SAN RAFAEL CA 94901-4886

WINTERS, CA 95694

WEST SACRAMENTO CA 95691

FREMONT, CA 94538

 

 

 

 

(916)371-7484

 

DUAN, FRANK

RUSSELL, STEVE

HOLLIS JOHN

SANGALANG, RONALD

NIM PATEL

Resident
Engineer

(510)385-7161

(510)774-6297

(510)460-3996

(707)429-6220

 

(408)254-5705

 $3,251,190

 $139,463

 $556,296

 $716,731

 $64,354

 $329,727

Bid + CCOs

 $1,894,968

 $69,382

 $410,586

 $721,639

 $0

 $352,407

Comp To  date

 $140,086

 $69,382

 $4,060

 $0

 $0

 $0

This Month

04/14/08

09/29/08

02/09/07

06/24/08

09/24/08

05/29/08

Awarded

05/02/08

10/15/08

02/23/07

07/14/08

10/30/08

06/17/08

Approved

03/30/09

12/31/08

04/18/11

10/29/08

11/12/08

Est Comp

 56%

 33%

 0%

 100%

 0%

 100%

%Time

 58%

 50%

 0%

 100%

 0%

 100%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

 

COMPLETED

Message

04-4A5334

04-3S5904

04-120634

04-4A2204

04-3S6004

04-0E8304

Contract 

  

ER-43F1-(004)E

  

  

ER-43F9-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

27 SHERIDAN STREET

2531 PETALUMA BLVD. SOUTH

77 LARKSPUR ST.

119 MAIN STREET

3116 INDUSTRIAL BLVD

7100 STEVESON BLVD.

3401 REGATTA BLVD.

756 W. FRANCISCO

BLVD.

3410 MANDELA PKWY

370 CHADBOURNE ROAD

SUITE A

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

OAKLAND, CA

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

Accepted

10/30/08

11/12/08

Location
Storm Water
Plan



State of California Department of Transportation Page 8
11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-8.8/0

Fed Aid

HM3H

HM3

HA25

HA25

HA25

HA42

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

Description 

JOINT SEALS AND TREAT BRIDGE DECK

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE WEIGH IN MOTION SYSTEM

Type Of Work

PENHALL COMPANY

PENHALL COMPANY

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N. BALL, INC

Contractor

SAN LEANDRO, CA 94577

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO, CA 94507

 

 

 

 

 

 

MOAID LAYMOUN

LAYMOUN MOAID

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BORRAYO, SALVADOR

Resident
Engineer

(510)867-6753

(510)867-6753

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 $1,744,075

 $376,432

 $1,399,584

 $1,785,182

 $3,299,393

 $877,658

Bid + CCOs

 $486,694

 $254,057

 $1,273,803

 $1,497,901

 $2,721,473

 $590,575

Comp To  date

 $0

 $196,432

 $7,250

 $8,700

 $20,303

 $369,560

This Month

05/27/08

05/01/08

12/07/05

04/06/06

09/08/06

06/17/08

Awarded

06/16/08

05/21/08

12/22/05

04/21/06

09/22/06

07/07/08

Approved

06/10/09

12/09/08

12/01/09

04/28/10

04/26/11

03/29/09

Est Comp

 13%

 82%

 0%

 0%

 0%

 28%

%Time

 28%

 67%

 0%

 0%

 0%

 67%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-0E5604

04-0E1204

04-165934

04-165944

04-0A1304

04-0A2404

Contract 

  

  

ACST-X085-(039)E

  

  

  

  

  

  X0-85 0-(9E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

13750 CATALINA STREET

13750 CATALINA STREET

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

332 CAMILLE AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SCL-101-11.4/0

04-SCL-101-17.8/21.2

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

Fed Aid

HA42

HM1

HB4N

HE13

HE13

HM1

HA25

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY AT

THE NORTHBOUND TRUCK INSPECTION

FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

INSTALL CLARIFIER TANK

CRACK SEALING

INSTALL TRAFFIC MONITORING STATIONS

WETLAND MITIGATION

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ABSL CONSTRUCTION

NO FAULT ASPHALT, INC

ROSENDIN ELECTRIC, INC

CIMARRON, INC

PENHALL COMPANY

AMLAND CONSTRUCTION

Contractor

HAYWARD, CA 94544

MOUNTAIN VIEW, CA 94043

SAN JOSE, CA 95161-9070

OAKLAND, CA 95361

SAN LEANDRO, CA 94577-5502

SAN JOSE CA 95132

 

 

 

 

 

 

TAROKH, CASEY

LOWE THOMAS K.

TRUONG, HENRY

LOWE K. THOMAS

PATEL NIM

NIM PATEL

Resident
Engineer

(408)254-5826

(408)254-5816

(510)385-7053

(408)254-5816

(408)254-5705

(408)254-5705

 $112,682

 $202,012

 $2,265,969

 $389,811

 $508,498

 $1,939,071

Bid + CCOs

 $75,449

 $194,236

 $1,278,139

 $372,821

 $507,730

 $1,784,116

Comp To  date

 $27,876

 $0

 $894,758

 $1,210

 $0

 $10,500

This Month

08/20/08

05/31/07

04/11/08

09/28/06

04/15/08

09/09/04

Awarded

09/19/08

07/16/07

05/12/08

10/05/06

05/02/08

09/20/04

Approved

04/21/09

11/27/07

07/30/09

05/21/10

11/12/08

02/09/09

Est Comp

 18%

 100%

 49%

 0%

 100%

 95%

%Time

 67%

 100%

 56%

 0%

 100%

 94%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

04-2L0704

04-0E4304

04-4A5324

04-2332F4

04-0E7504

04-253404

Contract 

  

  

  

  

  

ACIM-880 -(056)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

29334 PACIFIC STREET

2211 OLD MIDDLE FIELD WAY

P. O. BOX 49070

10424 CIMARRON TRAIL

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

Accepted

11/12/08

Location
Storm Water
Plan



State of California Department of Transportation Page 10
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04District

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

Fed Aid

HA12

HB4   HB4

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

Description 

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

Type Of Work

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

Contractor

SAN RAFAEL, CA 94901

NAVATO, CA 94945

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

 

 

 

 

 

 

BRIAN MACKLE

DUAN FRANK

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

Resident
Engineer

(510)385-6991

(510)385-7161

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

 $309,993

 $3,744,515

 $3,158,930

 $267,461,254

 $359,938,718

 $1,455,198,663

Bid + CCOs

 $269,381

 $747,730

 $1,630,971

 $256,816,242

 $250,935,767

 $520,475,795

Comp To  date

 $1,450

 $673,470

 $421,170

 $4,269,025

 $12,523,386

 $18,402,032

This Month

07/18/07

08/01/08

12/21/07

06/06/03

03/10/04

04/18/06

Awarded

08/09/07

08/15/08

01/23/08

06/16/03

03/25/04

05/03/06

Approved

01/10/11

02/23/10

02/26/09

01/11/09

12/31/09

04/10/13

Est Comp

 0%

 11%

 65%

 99%

 81%

 36%

%Time

 0%

 20%

 52%

 97%

 72%

 36%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

Contract 

  

ACST-P001-(537)E

  

  

ACBR-080 -(097)N

  

  

  P0-01 5-(7E)

  

  

  08-0 10-(7N)

  

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

77 LARKSPUR STREET

90 HILL RD.

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

1007 KNOX AVENUE

3401 REGATTA BLVD.

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

SAN JOSE, CA 95122

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

Fed Aid

HA21

HM1

HE14

HE14

HE14

HM4

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO AND ALAMEDA COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE VIADUCT

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

REPLACE METAL BEAM GUARD RAIL

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

MIDSTATE BARRIER, INC.

Contractor

PLEASANTON CALIFORNIA 94566

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA 94044

STOCKTON, CA  95213-0550

 

 

 

 

 

 

280 BEALE STREET

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

LAW CLIFFORD

AHMADZADEH, ALI

Resident
Engineer

(415)556-6512

(415)356-6512

(510)502-4879

(510)325-7405

(650)738-3818

(510)450-3990

 $16,179,055

 $3,131,849

 $1,464,057

 $281,206,550

 $42,351,784

 $477,125

Bid + CCOs

 $16,666,867

 $1,583,102

 $1,304,516

 $101,349,006

 $41,299,829

 $447,366

Comp To  date

 $30,294

 $463,835

 $1,779

 $3,830,471

 $716,001

 $0

This Month

08/01/06

06/03/08

08/29/05

12/13/06

02/23/06

05/22/08

Awarded

08/17/06

06/24/08

09/09/05

01/03/07

03/13/06

06/10/08

Approved

12/24/09

01/21/09

06/19/09

08/05/11

12/06/08

10/23/08

Est Comp

 66%

 65%

 68%

 39%

 98%

 100%

%Time

 95%

 50%

 90%

 36%

 97%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-449404

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

Contract 

  

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

P.O. BOX 30550

SAN FRANCISCO

CALIFORNIA 94105

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

3410 MANDELA PARKWAY

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94608

Accepted

10/31/08

Location
Storm Water
Plan
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04District

04-SM-1-43.2/48.6

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA27

HA25

HA22

HM1

HB4C

HB4N

Pgm Code

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN REDWOOD CITY,

SAN CARLOS, BELMONT AND SAN MATEO

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

REPLACE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

HOT MIXED ASPHALT SURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

DESILVA GATES CONSTRUCTION

PROVEN MANAGEMENT, INC

J. J. NGUYEN

DESILVA GATES CONSTRUCTION

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

DUBLIN, CA 94568

SAN JOSE, CA 95122

DUBLIN CA  94568

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

WASHINGTON, MARCUS

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

Resident
Engineer

(415)356-6512

(650)855-7777

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

 $10,881,900

 $2,677,878

 $139,780

 $3,183,050

 $8,892,514

 $123,934,617

Bid + CCOs

 $339,495

 $2,654,254

 $73,623

 $3,132,195

 $9,107,189

 $86,801,351

Comp To  date

 $13,498

 $3,000

 $2,090

 $37,595

 $0

 $5,223,620

This Month

08/19/08

12/05/05

12/21/07

05/08/08

02/15/01

02/23/07

Awarded

09/08/08

12/21/05

01/09/08

05/30/08

03/02/01

03/16/07

Approved

03/30/09

11/30/10

01/28/10

12/05/08

09/20/05

01/29/10

Est Comp

 27%

 0%

 42%

 68%

 100%

 53%

%Time

 3%

 0%

 52%

 96%

 100%

 69%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-270844

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

Contract 

ACST-P307-(058)E

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

H P3-0720-(8E)

--()

  

  

--()

 620-4 06-()

--()

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 2909

3172 SALEM DRIVE

PO BOX 2909

P.O.BOX 2910

PO BOX 2909

280 BEALE STREET

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-37-8.0/10.5

04-SOL-37-/0

Fed Aid

HA23

HB4N

HA25

HB4N

HE14

HM3

Pgm Code

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

Description 

RESURFACE ASPHALT CONCRETE PAVEMENT

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST

Contractor

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

 

 

 

 

 

 

WASHINGTON, MARCUS

HUPE, JEFF

DAVID BARTEL

CHANGIZI, DAVE

HANSON, JIM

PERPETUO MANGLO

Resident
Engineer

(415)256-1525

(510)867-6726

(510)385-6755

(707)429-6222

(510)450-2450

(707)428-2029

 $20,740,683

 $424,722

 $1,994,417

 $5,812,490

 $494,390

 $1,246,000

Bid + CCOs

 $19,658,633

 $400,007

 $1,643,980

 $5,554,472

 $377,995

 $0

Comp To  date

 $436,764

 $302,142

 $10,540

 $1,282,686

 $3,869

 $0

This Month

01/11/07

04/08/08

08/14/06

12/20/07

10/23/06

05/27/08

Awarded

01/31/07

04/23/08

08/28/06

01/14/08

10/31/06

06/20/08

Approved

12/11/08

11/30/08

09/07/10

12/04/08

11/19/10

07/08/09

Est Comp

 95%

 97%

 0%

 92%

 0%

 0%

%Time

 98%

 94%

 0%

 98%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

SUSPENDED

Message

04-0C9604

04-4M3304

04-294624

04-0A0404

04-0T14F4

04-0E5104

Contract 

ACIM-280 -(111)E

  

IM-    -(   )P

ACST-P012-(098)E

  

  

--()

  

 X08-1 02-(E)

  P0-12 0-(8E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD STE E

77 LARKSPUR ST.

3701 MALLARD DRIVE

280 BEALE STREET

280 BEALE STREET

3410 MANDELA PKWY

370 CHADBOURNE RD.

STE A

3410 MANDELA PARKWY

2320 COURAGE DRIVE

SUITE 106

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

OAKLAND, CA 94609

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

Fed Aid

HM3

HA22

HA22

HB5

HA22

HA42

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

Description 

TREAT BRIDGE DECK AND SEAL JOINTS

REHABILITATE ROADWAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

Type Of Work

PAVE-TECH, INC

O. C. JONES & SONS, INC

GHILOTTI BROS.

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER INC

Contractor

RIALTO, CA 92376

BERKELEY, CA 94710-1774

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON CA 952130550

 

 

 

 

 

(209)944-9565

MANGLO PERPETUO

BUTTERS CARL

DARIN KISHIYAMA

SANTIAGO, GERRY

SIDHU BALJIT

Resident
Engineer

(707)428-2029

(707)428-2060

(707)436-2210

(707)428-2197

(707)428-2198

 

 $704,905

 $18,940,389

 $20,912,165

 $27,305,274

 $4,107,189

 $646,600

Bid + CCOs

 $606,305

 $18,715,911

 $2,254,122

 $11,361,599

 $4,056,774

 $0

Comp To  date

 $0

 $818,285

 $1,428,386

 $3,591,547

 $0

 $0

This Month

04/22/08

12/05/07

06/20/08

06/04/08

11/20/06

08/22/08

Awarded

05/08/08

12/21/07

07/21/08

06/24/08

12/08/06

09/10/08

Approved

11/14/08

12/31/08

03/11/11

12/31/08

08/25/08

Est Comp

 100%

 96%

 11%

 33%

 100%

 0%

%Time

 100%

 95%

 11%

 42%

 100%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

04-3A8104

Contract 

  

ACIM-0080-(352)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

924 W. RIALTO AVENUE

1520 FOURTH STREET

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

P O BOX 30550

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR SUITE

106

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

PAIRFIELD, CA 94533

FAIRFIELD, CA 94526

Accepted

11/14/08

Location
Storm Water
Plan
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04District

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

Fed Aid

HA42

HA22

HB4N

HM1

HA22

HM1

Pgm Code

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR DIXON FROM

ROUTE 12 TO 0.3 MILE SOUTH OF

BINGHAMTON ROAD

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

WEIGH STATION IMPROVEMENT

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

COLD PLANE AND RESURFACE ASPHALT

UPGRADE VISTA POINT

ASPHALT CONCRETE OVERLAY

Type Of Work

JOHNSON MECHANICAL

GHILOTTI BROS, INC

ROSENDIN ELECTRIC

TREVOR FARNAM

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

NORTH BAY CONSTRUCTION INC

Contractor

BLK GROVE, CA 95779

FAIRFIELD, CA 94534

SAN JOSE, CA 95133

ROSEVILLE, CA 95678

BERKELEY, CA 94710

PETALUMA CA 949556004

 

 

 

 

 

(707)763-2891

DUAN, FRANK

DARIN KISHIYAMA

EDALATI BEN

SANGALANG, RONALD

SIDHU, BALJIT

Resident
Engineer

(510)231-7139

(707)436-2210

(510)385-7163

(707)429-6220

(707)428-2198

 

 $452,738

 $36,300,837

 $1,414,217

 $516,443

 $606,075

 $895,702

Bid + CCOs

 $437,860

 $23,473,730

 $830,465

 $500,287

 $611,963

 $0

Comp To  date

 $0

 $2,991,002

 $541,050

 $94,310

 $2,000

 $0

This Month

08/27/07

03/18/08

04/23/08

06/16/08

08/06/07

06/05/08

Awarded

09/27/07

04/24/08

05/12/08

06/27/08

09/07/07

06/18/08

Approved

11/24/08

03/24/09

02/10/09

11/25/08

02/18/09

Est Comp

 100%

 51%

 67%

 83%

 0%

 0%

%Time

 100%

 64%

 59%

 96%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

04-0E3504

Contract 

  

ACIM-080 -(353)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 404

5199 FULTON DRIVE SUITE E

880 MABURY RD.

216 KENROY LANE

1520 FOURTH STREET

P O BOX 6004

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD,CA 94526

Accepted

11/24/08

11/24/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

Fed Aid

HA23

HA23

HB1

HB5

HE13

Pgm Code

IN SONOMA COUNTY NEAR JENNER AT  2.8

KM NORTH OF JENNER

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

CONSTRUCT TIE BACK RETAINING WALL

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

WIDEN FREEWAY TO 6 LANES

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

GORDON N BALL, INC

J A GONSALVES & SON

CENTRAL FENCE, INC

MCGUIRE AND HESTER

MCM CONSTRUCTION, INC

Contractor

REDDING, CA 96003

ALAMO, CA 94507

NAPA, CA

SACRAMENTO, CA 95822

OAKLAND, CA 94603

NORTH HIGHLANDS, CA  95660

 

 

 

 

 

 

LEONARD BRAJNIKOFF

LEONARD BRAJNIKOFF

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

NOZZARI, S. RAY

Resident
Engineer

(707)566-3949

(707)566-3949

(707)769-5695

(707)769-5695

(510)385-6755

(707)566-3956

 $112,510

 $1,986,732

 $541,682

 $1,514,206

 $2,235,968

 $76,041,841

Bid + CCOs

 $111,107

 $39,780

 $566,870

 $1,037,745

 $1,658,058

 $75,093,230

Comp To  date

 $111,107

 $39,780

 $0

 $434,538

 $102,962

 $1,843,818

This Month

08/15/08

09/26/08

01/29/08

05/15/08

09/10/07

03/10/06

Awarded

09/08/08

10/15/08

03/14/08

06/16/08

10/04/07

03/27/06

Approved

12/05/08

04/30/09

11/21/08

02/28/09

11/14/11

04/21/09

Est Comp

 73%

 1%

 100%

 51%

 93%

 86%

%Time

 98%

 2%

 100%

 68%

 73%

 97%

% Work 

 

 

 

 

 

 

Message

04-2S7004

04-3S8404

04-0E3604

04-1A6504

04-272434

04-245414

Contract 

  

ER-43GO-(004)E

  

ACNH-Q101-(140)E

  

ACNH-Q101-(107)E

  

--()

  

  Q1-01 1-(0E)

  

L 62-04 0-(9)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2806 TARMAC ROAD

33 CAMILLE AVENUE

P O BOX 6558

148 OTTO CIRCLE

9009 RAILROAD AVENUE

P O BOX 620

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

1009 CLEGG CT., STE D

1009 CLEGG COURT,

SUITE D

3410 MANDELA PRKY

4030 OCCIDENTAL ROAD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94951

PETALUMA, CA 94954

OAKLAND, CA 94608

SANTA ROSA, CA 95403

Accepted

11/25/08

11/24/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

04District

 $99,499,117 $2,019,883,499 $3,744,834,460

04-SON-101-21.7/29.3

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Fed Aid

HB5

HM1

HA23

HA23

HB1

HB4N

Pgm Code

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN HIGHWAY

GRIND AND REPLACE PCC PAVEMENT

CONSTRUCT SOIL NAIL WALL

STORM DAMAGE REPAIR

UPGRADE SCADA SYSTEM

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

O C JONES AND SONS INC

PAVE-TECH, INC

AMLAND CORP

GORDON N. BALL, INC.

BLEYCO INCORPORATED

AMLAND

Contractor

BERKELEY CA 94710

RIALTO, CA  92376

SAN JOSE CA 95132

SAN RAMON, CA

CASTRO VALLEY, CA 94552

SAN JOSE, CA 95132

(510)526-3424

 

(408)929-3949

 

 

 

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

EDALATI, BEN

WASSEF WAGDY

Resident
Engineer

 

(707)566-3956

 

(707)566-3956

(510)385-7163

(408)254-5866

 $77,801,475

 $3,890,209

 $750,395

 $302,161

 $5,333,954

 $1,758,478

Bid + CCOs

 $0

 $4,151,237

 $0

 $289,638

 $764,903

 $1,751,478

Comp To  date

 $0

 $466,274

 $0

 $0

 $72,543

 $0

This Month

10/29/08

05/06/08

08/26/08

10/25/05

01/30/08

02/08/06

Awarded

11/14/08

05/27/08

09/26/08

11/02/05

03/05/08

02/24/06

Approved

02/03/09

11/06/08

12/03/09

11/20/07

Est Comp

 0%

 60%

 0%

 100%

 36%

 100%

%Time

 0%

 99%

 0%

 100%

 14%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

04-0A10U4

04-3A0304

04-3S7704

04-2S3004

04-010904

04-151284

Contract 

ACNH-Q101-(148)E

  

ER-43F6-(004)E

ER-37A9-(004)E

  

ACST-X085-(038)E

LU62-04 0-(9L ) 

  

--()

--()

  

  X0-85 0-(8E)

204-069-()

  

  

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

1520 FOURTH STREET

924 W RIALTO AVENUE

3168 KNIGHTS BRIDGE ROAD

333 CAMILLE AVE.

11425 CULL CANYON ROAD

3168 KNIGHTS BRIDGE ROAD

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

BLDG.A

3401REGATTA BLVD.

1007 KNOX AVENUE

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

11/06/08

Location
Storm Water
Plan



04-2707A4

04-4A5354

04-0120L4

04-0120J4

04-014034

04-448104

04-172404

04-444004

04-016014

04-249044

04-445404

04-290844

04-4A5314

04-2S1804

04-253794

04-0E7804

04-2332U4

04-207774

04-1E0804

04-269604

04-0E8204

04-2A0304

Contract

04-ALA-13-6.4/8.3

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



04-1A2504

04-0130E4

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-4S2504

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-4A5334

04-3S5904

04-120634

04-4A2204

04-3S6004

04-0E8304

04-0E5604

04-0E1204

Contract

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-38.8/38.8

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-165934

04-165944

04-0A1304

04-0E4304

04-0A2404

04-2L0704

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

Contract

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-270844

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

04-3A8104

04-1A1104

04-4C1524

04-4A5344

04-1E1104

Contract

04-SM-1-43.2/48.6

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-258724

04-0E3504

04-2S7004

04-3S8404

04-0E3604

04-1A6504

04-272434

04-245414

04-0A10U4

04-3A0304

04-3S7704

04-2S3004

04-010904

04-151284

Contract

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17
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04District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $141,800,310

 $275,089,055

 Bid + CCO

 $90,145,672

 $191,179,708

 Work Comp

-I-

-F-



04

District

 $3,200,516

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,744,834,460  $2,019,883,499

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $475,591,241

 $2,193,537,384

 $47,774,678

 $611,041,793

 Bid + CCO

 $242,441,360

 $1,035,459,335

 $43,594,029

 $417,063,395

 Work Comp

District Total:

Work completed this Period:  $3,200,516

-S-

-SH-

-ER-
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